rage 10t 1

CIC# 99EPA . EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS ST Accounts Of ]
Billed Date: 02-Mar-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * *
Customer Order Number:DW96942125 Mission Assignment No: : ZZ
PASSAIC CPG OVERSIGHT 147757 BZ761 * :
EPA 598 A )
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. : :
27071897 * *
Partial# 93  02-Feb-2015 Thru 02-Mar-2015 R R
Billed Office (Mail To): Billing Office (Send Remittance To):
U 8 ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005

068 068 X 8145.0000 2007 00 0000 00000000000 00000 o k $13,205I48 096 NA X 3122.0000 G5 08 2416 868 022125 96231 $13,205.48

Line ltem ' 'Description . . Lo s ' EaidNo ' ~ Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,780.10
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $3,395.77
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $955.08
1 INHOUSE - LABOR LABOR $7,074.53
Subtotal: $13,205.48
Total Billed Amount: $13,205.48
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE /RTICLES WERE DELIVERED AND OR ' . -Apr- i :
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 01-Apr-2015 = Pay This Amount: $13,205.48
REQUESTED {S CORRECT TO THE EEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIANIONS) OR
FUNDS AS INDICATED "
%ATE
E /ngzf/u‘i Franklin
Project Mmé?»@f”
Funds Authorized: $12,100,000. 00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $9,632,174.28 I certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $9,618,068.80 - should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $13.205.48 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

FOIA_001406_0014380



msfcr.2.1.18 219
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ
IA Number: DW96942125

MONTHLY REPORT FOR FEBRUARY 2015

PROGRESS REPORT

Page: 57
Date: 03-MAR-2015
Time: 10:00:49

STATEMENT OF CHARGES FOR PERIOD:

Revised Reimbursable

(096X3122)

Direct Fund Cite

IA Totals
(096x3122)

FOR OFFICIAL USE ONLY (FQUO)

FOIA_001406_0014381

Total Funds Authorized: $12,100,000.00 $0.00 $12,100,000.00
Less Total Expenditures: (~) $9,632,174.28 $0.00. $9,632,174.28
Less Undelivered Orders: (-) $2,182,222.01 $0.00 $2,182,222.01
Less Commitments: (-) $5,218.99 $0.00 $5,218.99
Funds Available Balance: $280,384.72 $0.00 $280,384.72
BILLING ACTIVITY (096X3122) =
Bill Number: 27071897

Funds Expended During Report Period: $13,205.48

Total Billed to Date: $9,632,174.28
DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00




msfcr.2.1.18 219
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER}, NJ
IA Number: DW963942125

Bill Number: 27071897
Bill Invoice Date: 02-MAR-2015

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068XK8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

[ e it B SR OB o O Tk o 20 )

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

SHELLY M ALLEN
ELIZABETH FRANKLIN
JILL K. FRALEY

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$13,205.48
50.00

Costs for
Current Month

$4,421.57
$2,652.96
$1,780.10
$50.00
$0.00
$0.00
$0.00
$0.00
$8,854.63
$4,350.85

$13,205.48

Function

PROGRAM ANALYST
HTRW PROJECT MANAGER
SUPERVISORY GEOLOGIST

PROGRESS REPORT

Prior Month's

Summary

$188,500.55
$101,679.88
$20,736.46
$0.00

$0.00
$8,940,139.24
50.00
$186,304.69
$9,437,360.82
$181,607.98

$9,618,968.80

FOR OFFICIAL USE ONLY

(FOUO)

Project Costs
to Date

$192,922,12
$104,332.84
$22,516.56
$0.00

$0.00
$8,940,139.24
$0.00
$186,304.69
$9,446,215.45
$185, 958.83

$9,632,174.28

Labor Amount

$208.58
$10,613.08
$130.91

Page:
Date:
Time:

58
03-MAR-2015
10:00:49
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msfcr.2.1.18 219
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ

LABOR BREAKOUT FOR MONTH:

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

ROBERT M PENDER, JR
LYNN M. THOMASZ

TOTAL LABOR:

PROGRESS REPORT

Function Hours
HTRW PROJECT MANAGER 0.75
CONTRACT SPECIALIST 3.00

85,75

FOR OFFICIAL USE ONLY

(FOUO)

Page:
Date:
Time:

Labor Amount

$100,78
$372.03

$11,425.38

59
03-MAR~2015
10:00:49
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PM-ES

Site:

6/23/2015

Progress Report for EPA Region li

Diamond Alkali, Lower Passaic River (Extended Study): RIFS, OU4
RI/FS Oversight, New Jersey

Bill No.:

Partial #93
27071897

IAG No.: IAG: DW96942125/BZ761 IAG Expiration Date: Other Corps
NWK IAG Award Date: 8/31/07 33118 P2 #147757/FWi 96B4B2
OWI 85F343/5L3H49

Reporting
Period:

From:

To: EPA RPM USACE PM

February 2, 2015 March 2, 2015 Stephanie Vaughn Elizabeth Franklin

Work Performed

On 3 Feb 2015, participated in project progress conference calls with EPA/COE/CDM/LBG/HDR/BAT.
Funding. No funding received during the reporting period.

Team Calls. On 3,9,23 Feb 15 and 2 Mar 15, participated in weekly manager’s call.

CDM Task Order 0005; Mod 06
T On4 Feb 15, Modification 6 was awarded, totaling $1,100,000.
T Contracting office charges are reflected in this reporting period.
CDM Task Order 0005; WVNs
T On24Feb 15, received notice from D. Marabello regarding need for another WVN. Discussed the specifics and
anticipate formal submittal of WVN in the next reporting period.

Team Personnel/Meetings.
T On1l1Feb 15, attended PM meeting in CDM offices in NYC. Purpose of meeting was to discuss management
expectations, specific contract, reporting and cost tracking requirements with K. Tan and D. Marabello during the
PM transition time.

RM 10.9
' On 4 Feb 15, participated in conference call to discuss long term monitoring at RM 10.9.
On 24 Feb 15, uploaded several large video files documenting RM 10.9 dredging to the team SharePoint site at the
request of EPA.

Cost Recovery.
T Continued to work with K. Tan to ensure all PRs up to the present have been corrected and updated for consistency.
This was discussed specifically at the 11 Feb 15 meeting with CDM.
On 2 Feb 15, provided a revised cost recovery report to EPA with more detail regarding the cost at RM 10.9.
On 4 Feb 15, provided one final revised set of cost recovery reports to EPA after final QC was complete and minor
documentation edits were made.

Invoices. TO 0005.

On 26 Feb 15, reviewed and approved CDM Invoice #32, totaling $95,591, for period 30 Nov 14 -3 Jan 15.
Invoice #32 was reviewed and paid prior to Invoice #31 due to the latter being delayed for minor corrections.
Invoice #32 was reviewed and paid during the reporting period yet the actual charges will be reflected in the next
reporting period.

On 24 Feb 15, participated in conference call to discuss the modeling oversight

On 27 Feb 15, participated in conference call to continue discussions on the depth of exposure analysis and mapping of
contaminants.

On 2 Mar 15, participated in conference call with EPA and the entire CDM RI review team. The purpose was to develop
the plan and personnel for this review effort. Followed up with email to CDM requesting a tracking table to capture their
efforts by team members and RI sections.

10F7
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PM-ES 6/23/2015

Progress Report for EPA Region li

Schedule.
' CDM current deliverable table is dated 10 Sep 14.
CPG current schedule is dated 23 May 14.
On 3 Dec 14, HDR provided updated list of actions with the CPG modeling submittals.

Preparation of Progress Report and Project Expenditure spreadsheet. .

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
T 21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601.
T 19 Jun 08 — Modification 01, CPG RIFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/writtenon 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

el

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RIFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, 1A 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is TA 2023 and $37,426
is IA1975).

19 Sep 11, Mod 13 was awarded, totaling $150,000.

el

CDM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000

24 Jan 12 —Mod 1 (admin in nature) was signed.

1 Jun 12 —Mod 2 was awarded, totaling $1,059,312.

7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.

11 Jul 13 — Mod 4 was awarded, totaling $1,250,000.

14 Feb 14 —Mod 5 was awarded, totaling $900,000.

4 Feb 15 —Mod 6 was awarded, totaling $1,100,000.

ST o

LBG Task Order 0001; Contract W912DQ-11-D-3009, Expiration Date — 17 Nov 2016
T 26 Nov 13 -Mod 7 was awarded, TA funds totaling $11,522 (for Kern Statistical).
T 9May 14 - Mod 9 was awarded, IA funding totaling $64,533 (for Kem Statistical and RM 10.9 sample storage).

20F7
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PM-ES 6/23/2015

Progress Report for EPA Region li

CDM

Management. CDM participated in progress calls as noted throughout this report, prepared the CDM progress report,
and participated in team meetings and conference calls. On 22 Feb 15, updated COI documents were submitted. Many
previous progress reports were corrected and submitted. Additional information may be found in the CDM Progress
Report covering period February 1 - 28, 2015 (progress report dated April 10, 2015).

River Mile 10.9 Water Main Survey
o Minimal shipping charges.
River Mile 10.9 Removal Action Oversight.
o On4Feb 15, participated in planning call with EPA, USACE and HDR to discuss LTMP initial observations.
o On23Feb 15, submitted comments on CPG LTMP worksheets received in January.
CDM Fieldwork Oversight.
CDM Fieldwork Oversight Reporting.
o On?2Feb 15, submitted comments on the CPG RTC on the Small Volume CWCM Sampling Program
Characterization Summary.
o On 10 Feb 15, submitted comments on the CPG RTC on the High Volume CWCM Sampling Program
Characterization Summary.
CDM Data Manager/Website/Digital Library.
o Provided data management support to EPA, team members and partner agencies.
o  Continued dataset modification to organize data into analyte groups for data retrieval improvement and report
functionality.
CSO/SWO Sampling Oversight
o  CDM reviewed and responded to Tierra questions regarding valid value errors.
o Review suspended of Tierra’s Combined Sewer Overflow/Stormwater Outfall Investigation Phase 1
Evaluation/Recommendation Report (dated October 2014) until receipt of associated electronic data files.
Modeling (HDR).
o On6Feb 15, modeling team attended meeting at EPA offices regarding the 2-cm depth of exposure issue.
Several ongoing reviews with specific details noted in the CDM progress report.
Continued to review the sedtran model outputs.
Continued to review the carbon simplification model code and related correspondence.
Continued to review the contaminant model code and model outputs.
Continued to review the bicaccumulation model
o Participated in conference calls as noted in the CDM Progress Report.
CPG Risk Assessment.
o On6Feb 15, risk assessment team attended meeting at EPA offices regarding the 2-cm depth of exposure issue.
o On 13 Feb 15, submitted compiled comments received from EPA, NOAA and NJDEP on the CPG draft BERA.
o Participated in conference calls as noted in the CDM Progress Report.
RI/FS Documents
o On6Feb 15, CDM RI team attended meeting at EPA offices regarding the 2-cm depth of exposure issue.
o Several conference calls held regarding the initiation of the CPG’s Draft LPRSA RI/FS Remedial Investigation
Report, dated February 2015.
o Review of the CPG’s RI/FS report was initiated this reporting period.
o Participated in conference calls regarding the COPC mapping interpolation issue.
Data Evaluation.
17 Mile Schedules.
o CDM current deliverable table is dated 26 Feb 15.
o CPG current schedule is dated 25 May 14.
Continuation of internal team calls and additional coordination meetings/conference calls with CPG.

As noted in the CPG schedules and/or verbal updates.

Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

EPA discusses schedule items with the CPG as needed.

None at this time.

30F7
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PM-ES 6/23/2015

Progress Report for EPA Region li

IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 0 Initial 9/6/07 - - § 410,000

290,000 1 6/3/08 §700,000

75,000 2 12/31/08 §775,000

ol o ©

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1,486,665

500,000 8/7/09 $1,986,665

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

0
0
0
0
0
0
0
0

ol o) v

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4,880,665

150,000 8/31/11 $5,030,665

850,000 11/12/11 $5,880,665

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

1,345,000 5/31/13 $10,000,000

900,000 2/7/14 $10,900,000

Ol o o o o] o o ©
Ol o o o o] o o ©

1,200,000 1121/14 $12,100,000

40F7
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PM-ES

Progress Report for EPA Region li

6/23/2015

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; awarded

| 19Jun08 __ o __.____.l ____%27490300 | _ __ _3000 | _$26721393 | _ __ _$7689.07
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; awarded 5
Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; awarded
24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; awarded 3
Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4, awarded
28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6;
awarded 29 Dec 09 "' $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7,
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8;
awarded 28 Dec 10 $54,473.00 $0.00 $19,780.45 $34,692.55
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Base
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 1;
awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 3;
awarded 23 Dec 09 "2 $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 7; 3
Mar 10 Not¢ 3 $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 8;
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 9;
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-0017\8; Task Order 0014/Mod
10; awarded 21 Oct 10 Note 4 $299,923.00 $0.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 11;
awarded 27 Dec 10 N®° See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12;
awarded 4 May 11""°° $645,000.00 $0.00 |  $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13;
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00

2125 BILL 93 2015_FEB_PRCPG O-SITE.DOCX
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PM-ES

Progress Report for EPA Region li

6/23/2015

Funds Funds

Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Base
T0; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 2;
awarded 1 Jun 12 $1,059,312.00 $0.00 | $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 3;
7 Jan 13 $1,500,000.00 $0.00 | $1,500,000.00 $0.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 4;
awarded 11 Jul 13 $1,200,000.00 $0.00 | $1,128,275.00 $71,725.00
CDM: Contract W912DQ-11-D-3004,; Task Order 0005/ Mod 5;
awarded 14 Feb 14 $900,000.00 $0.00 $0.00 $900,000.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
7; awarded 26 Nov 13 $11,522.00 $0.00 $11,522.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
9; awarded 8 May 14 $64,533.00 $0.00 $17,881.86 $46.651.14
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod
10; awarded 4 Feb 15 $1,100,000.00 $0.00 $0.00 $1,100,000.00

Kansas City Corps In-House Labor/Travel - 17 Mile

Kansas City Corps In-House Labor/Travel - RM 10.9

Kansas City Corps In-House Labor/Travel - Tierra Pipeline
Survey

$791,948.23

$12,819.74 $474,801.50
$385.74 $26,496.67
$0.00 $2,115.01
$0.00 $2,332.14

Kansas City Corps In-House Labor/Travel - CSO/SWO*

$286,202.91

Superfund M&S Fee - 17 Mile (no longer used $99 674 34 $0 .00 $94 991 69

Superfund M&3S Fee - RM 10 9 (no longer used) $0.00 $4,682 65

MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $24,500.00 $0.00 $21,462.39 $3,037.61
MIPR/ERDC - Hayter (replaces MIPR above/updated office

symbols $12,000.00 $0.00 $6,865.56 $5,134 .44

Grand Total - Contract/Corps

$12,100,000.00

$13,205.48

$9,632,174.28

$2,467,825.72

* In September 2014 reporting period; the labor cost to date was incorporated into this tracking table. A total of $2,300 to date has been

incurred and future costs will be tracked in this table.

Notes on above fable:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.

Note 6: CDM TO 0014/Mod 12 totals $682,426;$37,426 is Passaic FFS funding for IT/transition.
Contract funding available includes a bit of technical assistance labor funding; shift approved by EPA.

2125 BILL 93 2015_FEB_PRCPG O-SITE.DOCX
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PM-ES 6/23/2015

Progress Report for EPA Region li

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA 1D: NJID980528996)

Project Delivery Team
Name Contactinformation Responsibility
Beth Franklin (816)389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816)389-3827 Contract Specialist
Shelley Thomas (816)389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attomey
Julia Kisser (816)389-3874 COR
Prepared by: Elizabeth Franklin
Project Manager
22 June 2015

70F7
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PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 6424.005 CPG Oversight

Prepared by: Frank Tsang

Representing: CDM Federal Programs Corporation (CDM Smith)

Date: February 6, 2015 (revised March 25, 2015)

Reporting Period: November 30, 2014 to January 03, 2015
The following structures reflect the WBS from TO 6424.005.

1. Progress Made this Reporting Period — CDM Smith performed the following activities
during this period:

WAD 1, Work Order (WO) 1 — Project Management and Administration

1.1.1 Project Management

* CDM Smith performed project management including staffing, financial monitoring,
invoicing, and participated in conference calls.

* CDM Smith attended a conference call with the USACE on December 12, 2014 to discuss
additional details on the 2015 proposal.

»  CDM Smith prepared and submitted WVN 11 (approved on December 15, 2014), WVN
12 (approved on December 19, 2014), and WVN 13 (approved on December 29, 2014) to
request funding to revise previously submitted monthly progress reports for cost
recovery purpose.

* CDM Smith revised draft 2015 proposal to include more detailed modeling scope and
address comments from USACE.

1.1.2 Project Support Documentation & Administration

* CDM Smith prepared and submitted the November 2014 monthly progress report.

* In consultation with the USACE, CDM Smith initiated progress report revisions from
May 2013 through November 2014 in order to facilitate cost recovery activities. CDM
Smith addressed USACE comments on tracking labor charge transfers and subcontract
status, resolving inconsistencies in some of the reports and invoices, and providing
additional details on activities performed.

1.1.3 Subcontract Administration
* CDM Smith performed subcontract maintenance and processed subcontractor invoices
for HDR Engineering, Inc.

1.1.4 Project Communication

*  On December 9 and 23, 2014, CDM Smith updated agendas and participated in bi-
weekly conference calls.

*  On December 1, 8, 15 and 29, 2014, CDM Smith prepared for and participated in weekly
project status calls with EPA and USACE.

WAD 1, WO 2 — Community Relations/Public Website
1.2.1 Public Meeting Support
* No activity.
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WAD 1, WO 3 —Senior Technical Advisors

1.3.1 Senior Technical Advisor

* No activity.

* Funding for this WO is $56,000 thru WVN 7/ATP 13 approved on 3/27/2014.

TAC TAC Authorized | Payment | Payment
Item Member Member Funding this to date Remarks
Subcontract Period
Ceiling*
1 Ambrose $6,400 $0 $0 $0 Subcontract in place. POP
to expire 11/30/2016
2 Flood $6,000 $0 $0 $0 Subcontract in place. POP
to expire 11/30/2016
3 Di Toro $0 $0 $0 $0 EPA/USACE placed
subcontract on hold
4 Clough $11,457 $6,200 $0 $3,380 Subcontract in place. POP
to expire 11/30/2016
5 Prezant $13,600 $7,590 $0 $5,776 Subcontract in place. POP
to expire 11/30/2016
Total $37,457 $13,790 $0 $9,156

*Subcontract Ceiling represents “available subcontract capacity” on each TAC member’s respective
subcontract. A subcontract modification is required when the dollar value of requested work exceeds
a TAC Member’s Subcontract Ceiling.

WAD 1, WO 4 - Technical Support (1.4.1)

1.4.1 Technical Support

* 2.5 Hours that were inadvertently charged to this Work Element (WE) in November
2014 have been transferred to WE 4.3 during this reporting period.

* No activity.

WAD 2, WO 2 - Work Planning: Oversight & Communication

2.2.1 Technical Communication

* No activity.

2.2.2 CPG Planning Documents Review
* 6.5 Hours that were inadvertently charged to WE 2.3.1 in May 2013 have been

transferred to this WE during this reporting period.

» Received CPG response to comments and revised Feasibility Study Work Plan, LPRSA
RI/FS, Revision 4, dated December 23, 2014. CDM Smith will review this document
during the next reporting period.

2.2.3 TSI RM 10.9 Water Main Survey

* 5.5 Hours that were charged to WE 2.4.1 in March 2014 for review of TSI RM 10.9 water
main survey work plan have been transferred to this WE during this reporting period.

* Participated in a field planning conference call with EPA, USACE and Tierra to finalize
logistics for field oversight scheduled to take place from December 8 through 23, 2014.
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* Provided filed oversight and prepared field summary reports of the utility pipe probing
efforts from December 9 through 17, 2014. Probing efforts were halted early due to poor
weather and holiday schedule. They are expected to begin again in January 2015.

Work Element Cost prior to Cost This Cost to Date
This Period Period

2.2.2 CPG Planning document Review $0 $0 $0

2.2.3 TSI RM 10.9 Water Main Survey $5,762 $9,883 $15,645

2.4.1 CPG Report Review $757 -$757* $0

2.6.1 Planning Document Review $0 $0 $0

2.7.2 RM 10.9 Remedial Action Oversight | $0 $0 $0

Total Cost $6,519 $9,126 $15,645

*See descriptions under Wes 2.2.3 and 2.4.1

WAD 2, WO 3 - Field Work Sampling Oversight

2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP)

* 12.5 Hours that were inadvertently charged to this WE in May and October 2013 have
been transferred to WEs 2.2.2 (6.5 hours) and 2.3.2 (6.0 hours) during this reporting
period.

* No activity.

2.3.2 Water Column, Chemical Data Oversight

* 6.0 Hours that were inadvertently charged to WE 2.3.1 in October 2013 have been
transferred to this WE during this reporting period.

* 3.5 Hours that were inadvertently charged to WE 2.3.4 in February 2014 have been
transferred to this WE during this reporting period.

* 12 Hours that were inadvertently charged to WE 2.3.6 in March, June, and October 2014
have been transferred to this WE during this reporting period.

*  No activity.

2.3.3 RM 10.9 Oversight
*  Work element closed. See WAD 2 WO 7 for RM 10.9 oversight work.

2.3.4 LRC Supplemental Sampling Oversight

* 3.5 Hours that were inadvertently charged to this WE in February 2014 have been
transferred to WE 2.3.2 during this reporting period.

* No activity.

2.3.6 Background Sampling Oversight

* 12 Hours that were inadvertently charged to this WE in March, June, and October 2014
have been transferred to WE 2.3.2 during this reporting period.

* No activity.

2.3.7 LRC SSP2 Oversight
* No activity.
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WAD 2, WO 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

* 5.5 Hours that were inadvertently charged to this WE in March 2014 have been
transferred to WE 2.2.3 during this reporting period.

* Received CD containing attachments not previously submitted with the CPG’s Low
Resolution Coring Supplemental Sampling Program Addendum Second Supplemental Sampling
Program Characterization Summary, LPRSA RI/FS. CDM Smith initiated the review of this
additional information.

* Continued review of the CPG’s response to comments and revised Low Resolution Coring
Supplemental Sampling Program Addendum Second Supplemental Sampling Program
Characterization Summary, LPRSA RI/FS, dated November 2014.

* Continued review of the CPG’s response to comments and revised Small Volume
Chemical Water Column Monitoring Sampling Program Characterization Summary, LPRSA
RI/FS, dated November 2014.

* Continued review of the CPG’s response to comments and revised High Volume Chemical
Water Column Monitoring Sampling Program Characterization Summary, LPRSA RI/FS,
dated November 2014.

* Performed routine update of report tracking table. No submittal was made.

WAD 2, WO 5 — Data Manager

2.5.1 Data Manager (Data/Information Transfer)

* Provided data management support including responding to inquiries from
EPA /USACE, Lower Passaic River team, and partner agencies.

* Consulted with HDR regarding their reporting needs for grain size sample results stored
in the Passaic River project database. Identified a way to group these data to improve
data retrieval and reporting functionality. Initiated modification of the dataset to gather
the data into method analyte groups that will improve functionality.

2.5.2 Database and Website Management

* Ongoing webpage support/and Enterprise interface support.

» Continued to provide webpage management support updating pages and
announcements at the direction of the EPA/USACE.

» Paid invoice for 2015 internet hosting (FPWEB.NET).

WAD 2, WO 6 — CSO/SWO Sampling Oversight
2.6.1 Planning Documents Review
* No activity.

2.6.2 CDM Work Plan Preparation
* No activity. No cost has been incurred under this WE to date, therefore no invoice sheet
for this WE.

2.6.3 Laboratory Analysis and Coordination
* Reviewed and provided comment via email on December 19, 2014 regarding the listing

of valid value errors received from Tierra via email on November 25, 2014. A follow up
call is planned for early January 2015.
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2.6.4 Field Oversight and Collection of Split Samples

* Continued review of Tierra’s Combined Sewer Overflow/Stormwater Outfall Investigation
Phase I Evaluation/Recommendation Report —Revision 0, dated October 2014.

» Continued review of CSO/SWO data validation reports for Phase 1 program samples.

* Awaiting data submittal to finalize Phase 1 reviews. Tierra anticipates forwarding
analytical results by mid-February 2015.

2.6.5 Split Sample Comparison Report
* No activity. No cost has been incurred under this WE to date, therefore no invoice sheet
for this WE.

WAD 2, WO 7 -RM 10.9 Removal Action Oversight
2.7.1 Report Review /Technical Support
* No activity.

2.7.2 Remedial Action Oversight

* 6.5 Hours that were inadvertently charged to this WE in May 2013 have been transferred
to WE 2.7.3 during this reporting period.

* No activity.

2.7.3 Sampling Analysis

* 6.5 Hours that were inadvertently charged to WE 2.7.2 in May 2013 have been
transferred to this WE during this reporting period.

* No activity.

WAD 3, WO 1 - Modeling Support
* Project Management & Support
- Prepared monthly invoice and write up.
* Bi-Weekly Conference Calls
- No activity.
* Project Review Conference Calls & Mod Meetings
- No activity.
* Transfer of Model Codes/Support
- No activity.
* Field Oversight
- No activity.
* Modeling Oversight

- Performed computation of chemical fluxes in the Passaic River using the HV-CWCM
data for comparison to CPG model results.

- Prepared figures presenting the vertical profile of the fraction cohesive computed by
the CPG sediment transport model.

- Reviewed the CPG’s responses to comments on the 2011 and 2012 Bathymetry
Reports.

- Reviewed figures generated to evaluate the CPG’s sediment transport model results
in detail.

- Prepared contaminant model mapping uncertainty, attended call on December 10,
2014, and follow-up calls (including December 11, 2014 call with A. Yeh and E.
Naranjo).
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- Performed risk comparison between EPA and CPG.

- Followed-up with E. Naranjo and J. Clough on CPG December 11, 2014 deliverables
call.

- Reviewed contents of hard drive received on December 15, 2014 with current CPG
AOC and CFT model calibrations.

WAD 3, WO 2 - Modeling Collaboration with CPG
* Project Management and Support
- Prepared monthly invoice and writeup.
Weekly Conference Calls/Monthly Technical Meetings
- Attended December 11, 2014 call with EPA and CPG to discuss CPG schedule
and deliverables.
Identify Model Differences
- No activity.
Data Action/Model Action Items
- No activity.
* Communication with USEPA Project Team
- Attended bi-weekly calls on December 9 and 23, 2014
- Attended weekly status calls with EPA, USACE, and CDM Smith — December 1,
8, and 15, 2014.
- Prepared presentation slides from modeler’s perspective and attended meeting
to discuss project status and 2015 oversight planning with EPA, USACE, and
CDM Smith held on December 12, 2014 at EPA NYC offices.

WAD 4, WO 3 — Review/Coordinate CPG Risk Assessment

» 2.5 Hours that were inadvertently charged to WE 1.4.1 in November 2014 have been
transferred to this WE during this reporting period.

» Prepared presentation slides from risk assessors’ perspective and attended meeting to
discuss project status and 2015 oversight planning with EPA, USACE, and HDR held on
December 12, 2015 at EPA NYC office.

WAD 5, WO 1 - RI/FS Documents

* Prepared presentation slides from the RI/FS team’s perspective and attend meeting to
discuss project status and 2015 oversight planning with EPA, USACE, and HDR held on
December 12, 2015 at EPA NYC office.

WAD 5, WO 2 —Data Evaluation
* Prepared for and participated in a December 10, 2014 conference call/web presentation
with EPA, USACE, and HDR on mapping uncertainty of contaminant distribution in the

Passaic River.
» Consolidated CDM Smith’s GIS shape files and data sets.

Anticipated Problems and Recommended Solutions

» The Progress Report will be updated starting in January 2015. Future project issues and
solutions will be recorded in the specific tasks. This item and #3 below will be removed
from future reports.
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3. Problems Resolved — See note above.

4. Upcoming Events/Activities Planned — CDM Smith will continue working on the following

activities:
* Participate in bi-weekly calls and weekly status calls.
= Review CPG and Tierra documents when received.

* Continue database management and data uploads as needed.
* Review analytical data, phase 1 evaluation/recommendations report, and EDD received

from CSO/SWO investigation.

» Continue to formulate data presentation plans and evaluation of uncertainty.
» Review of RAO/PRG technical memorandum when received.
* Prepare for and participate in technical meeting with CPG to discuss depth of

biologically active sediment layer.
* Prepare for receipt of the RI/FS report documents.

5. Key Staffing Changes -CDM Smith was evaluating the possibility of changing the project
manager for this task order. CDM Smith will report to and discuss with USACE once a

staffing decision is made.

6. Budget —See attached cost spreadsheet for negotiated budget, funded amount, and

expenditure details.

7. Deliverables Submitted

(The full list of references prior to 2013 can be found in the April 2014 or earlier monthly

reports.)
Title Date Submitted

Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013
CDM Smith Field Change Request #13 - oversight of CPGs QAPP February 13, 2013
Addendum D Field Effort
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP | February 19, 2013
Addendum D
Submitted comments on Tierra’s Validated Rinse Blank Results for | February 28, 2013

the CSO/SWO sampling program

Submitted comments on Porewater SOP RM 10.9 QAPP Add D

March 1, 2013

Submitted comments on Draft Final RM 10.9 Design March 22, 2013
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013
Submitted comments on RM 10.9 design draft WQMP April 24, 2013
Submitted comments on Fall 2009 Benthic Invertebrate Community | April 24, 2013
Survey and Benthic Field Data Collection, dated April 12, 2013

Submitted comments on Habitat Identification Survey Data Report, | April 24, 2013
Fall 2010 Field Effort, dated April 12, 2013

Submitted comments on RM 10.9 Draft Water Quality Monitoring | April 26, 2013

Plan
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Title Date Submitted
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103
Report
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013
Monitoring Plan
Submitted comments on RM 10.9 Waterline Setback May 24, 2013
Submitted comments on Tierra CSO/SWO Forensic Sample Results | May 16, 2013
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013
SSP2 Sediment Probing
Submitted comments on RM 10.9 Cap Design Review & Waterfront | June 3, 2013
Development Permit Equivalent Conditions
Submitted comments on CSO-SWO LSM Method Blank Evaluation | June 10, 2013
Report dated May 23, 2013
CDM Smith Field Change Request #14 —HV CWCM filtrate sample | June 12, 2013
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013
Comments
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013
Calibration & QC SOP
Submitted comments on Tierra’s CSO/SWO QAPP Field July 12, 2013
Modifications dated June 6, 2013
Submitted comments on SV CWCM QAPP Addendum A WOM July 15, 2013
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013
Plans
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013
Submitted comments on Complete Pre-Dredge Bathymetry Survey | July 24, 2013
CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013
Submitted comments on the bathymetry survey results August 29, 2013
CDM Smith Field Change Request 15 Oversight of the CPG SSP2 September 18, 2013
Sampling
Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013
Supplemental Sampling Program Addendum Sampling Program
QAPP, September 2013
Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013
Sampling Plan, September 25, 2013
Submitted comments on CPG’s RM 10.9 Post-Dredge Sediment October 4, 2013
Sampling Plan
Submitted comments on CPG Field Modification FM131009 for the | October 15, 2013
SSP2 Sampling Event
Submitted comments on CPG Field Modification FM-131018 to October 22, 2013
move station 13B-0523
Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013
Community Reference Data Report
Submitted comments on CPG Field Modification FM-13103-1 for November 4, 2013
the SSP2 Sampling Event
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Title

Date Submitted

Submitted comments on CPG RM 10.9 Removal Action Water
Quality Monitoring: Proposed Monitoring During Capping
Operations

November 6, 2013

Submitted comments on CPG RM 10.9 Removal Action Cap Active | November 20, 2013
Layer Monitoring: Approach for Carbon Analysis

Submitted comments on the CPG Draft 2012 Sediment Toxicity December 2, 2013
Reference Data Report, dated October 22, 2013

Submitted comments on CPG Periodic Bathymetry Survey, Fall December 27, 2013
2011 Post Hurricane Irene Survey Report, dated March 2013, and

the 2012 Periodic Bathymetry and Single Beam Survey Report,

dated March 2013

Submitted comments on CPG Draft Revised Risk Analysis and Risk | January 16, 2014
Characterization Plan, dated October 29, 2013.

Submitted comments on CPG Draft 2012 Chemistry Background January 24, 2014
Data Report, dated October 30, 2013.

Submitted comments on CPG Preliminary Draft Interim January 24, 2014
Conceptual Site Model, submitted on December 20, 2013.

Revised Capping Plan for Geotextile, Armor Stone & Habitat Layer | February 4, 2014
Installation, Revision 10, dated January 31, 2014

Meeting Minutes for February 6, 2014 RI/FS Meeting February 11, 2014

Submitted comments on CPG LRC Supplemental Sampling
Program Characterization Summary

March 3, 2014

Submitted comments on CPG Draft Dissolved Oxygen Monitoring
Program Data Report, dated Sept. 3, 2014

March 21, 2014

Submitted comments on Tierra’s Passaic River RM 10.9 Pipeline
Survey: Statement of Work

March 21, 2014

Submitted comments on CPG Draft SV CWCM Sampling Program | April 1, 2014
Characterization Summary, dated Feb. 2014

2011-2013 Chemical Water Column Monitoring, Small Volume Split | April 14, 2014
Sample Data Comparison

Burial and Burrowing Depth of Infaunal Organism from the Passaic | April 22, 2014
River, New Jersey

Submitted comments on CPG Draft HV CWCM Sampling Program | May 15, 2014
Characterization Summary, dated Feb. 2014

Submitted comments on Tierra RM 10.9 Piping Geophysical May 20, 2014
Surveys: Parametric Echosounder and Ground Penetrating Radar

SOW, QAPP and HASP

Submitted comments on Passaic River RM 10.9 Final Armor Layer | May 20, 2014
Survey Technical Memorandum

Burial and Burrowing Depth of Infaunal Organism from the Passaic | June 5, 2014
River, New Jersey, Technical Memorandum

2013 High Volume Chemical Water Column Split Sample Data June 17, 2014
Comparison for the Lower Passaic River Study Area

Submitted compiled CSM comments July 3, 2014
Submitted BHHRA review comments July 18, 2014
Forwarded comments on PWCM report July 24, 2014
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Title

Date Submitted

Submitted revised BHHRA review comments July 25, 2014
Submitted compiled comments (incorporating NJDEP comments) July 30, 2014

on 2012 Background/Reference Sediment Chemistry Data Report

Submitted revised CSM comments (incorporating HDR comments) | August 1, 2014
Submitted additional BHHRA review comments August 1, 2014
Submitted BERA review comments August 8, 2014
Submitted RM 10.9 RA oversight summary report August 15, 2014
Submitted comments on final Data Usability and Data Evaluation | August 19, 2014
Plan for Risk Assessment (reviewed NJDEP comments and emailed

evaluation)

Submitted comments on Appendix G of the BHHRA August 21, 2014
Submitted Review of CPG’s Response to Comments and Additional | August 29, 2014
Comments on the Feasibility Study Work Plan, LPRSA RI/FS,

Revision 3

Submitted Compiled Comments on the CPG Draft Baseline Human | September 4, 2014
Health Risk Assessment Report

Submitted comments on the CPG River Mile 10.9 Removal Action | September 24, 2014
Final Construction Report

Submitted lessons learned during RM 10.9 dredging and capping September 25, 2014
activities

Submitted 2012 Background Tissue Split Sampling Data October 13, 2014
Comparison for the Lower Passaic River Study Area

Submitted additional comments on Appendix G of the CPG Draft October 16, 2014
Baseline Human Health Risk Assessment Report

Submitted comments on Tierra Solutions, Inc. Quality Assurance October 22, 2014
Project Plan for River Mile 10.9 Pipeline Probing Survey, Revision 0

Submitted Second Supplemental Sampling Program Split Sample October 31, 2014
Data Comparison for the Lower Passaic River Study Area

Submitted RM 10.9 Post Armor Stone Relocation Photo Log November 6, 2014
Submitted Summary of Technical Areas of Disagreement with CPG | November 12, 2014
Memorandum

Submitted comments on CPG’s LRC Supplemental Sampling November 14, 2014

Program Addendum Second SSP Characterization Summary

Page 10 of 10

FOIA_001406_0014400




